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Exhibit 300:  Capital Asset Plan and Business Case Summary 

Part I:  Summary Information And Justification (All Capital Assets) 

 
 
Section A: Overview (All Capital Assets) 

1. Date of Submission: 1/7/2008 
2. Agency: Department of Commerce 
3. Bureau: Noaa (Cio) 
4. Name of this Capital Asset: NOAA/OCIO/ Financial Management IT Operations 
5. Unique Project (Investment) Identifier: (For IT 
investment only, see section 53. For all other, use agency 
ID system.) 

006-48-01-01-01-3801-00 

6. What kind of investment will this be in FY2009?  (Please 
NOTE: Investments moving to O&M in FY2009, with 
Planning/Acquisition activities prior to FY2009 should not 
select O&M. These investments should indicate their current 
status.) 

Mixed Life Cycle 

7. What was the first budget year this investment was 
submitted to OMB? 

FY 2001 or earlier 

8. Provide a brief summary and justification for this investment, including a brief description of how this closes in part or 
in whole an identified agency performance gap: 
This investment supports the NOAA Information Technology Center (ITC) which consolidates myriad NOAA administrative 
and financial systems.  Consolidation of these systems at the ITC eliminates the redundancy and inefficiency resulting 
from having systems scattered across the agency.  This investment closes performance gaps in IT Security, server 
administration, database administration and archiving, and network performance. 
 
This initiative is critical to ensure the functional systems hosted at the ITC and services provided to NOAA (and DOC) are 
offered in the most cost-efficient environment. Below is a list of major systems managed and supported by the ITC: 
Interactive FIMA (IFIMA), NFA Table of Organization, (NFATO), NOAA Table of Organization (NOAATO), NOAA Payment 
System (NPS), Monument Budget System, WebCIMS Correspondence Control, Voluntary Leave Bank System (VLBP), 
International Agreements Database (IAD), Financial Analysis and Commitment Tracking System (FACTS), 
Telecommunications Operations (TELOPS), NOAA Staff Directory, E-Learning, FOIA, NOAA Grants System (NGS), 
Distribution System, HR Tracking, Cross Agency Agreements, Commerce Business System (CBS), Travel Manager, 
BankCard (CPCS), Discoverer Reporting, Executive Dashboard, NOVO Knowledge Base, NOAA Speech Tracking and 
Reporting System (NSTARS).  
9. Did the Agency's Executive/Investment Committee 
approve this request? 

Yes 

      a. If "yes," what was the date of this approval? 8/17/2004 
10. Did the Project Manager review this Exhibit? Yes 
12. Has the agency developed and/or promoted cost 
effective, energy-efficient and environmentally sustainable 
techniques or practices for this project? 

Yes 

      a. Will this investment include electronic assets 
(including computers)? 

Yes 

      b. Is this investment for new construction or major 
retrofit of a Federal building or facility? (answer applicable 
to non-IT assets only) 

No 

            1. If "yes," is an ESPC or UESC being used to help 
fund this investment? 

 

            2. If "yes," will this investment meet sustainable 
design principles? 

 

            3. If "yes," is it designed to be 30% more energy 
efficient than relevant code? 

 

13. Does this investment directly support one of the PMA 
initiatives? 

Yes 

      If "yes," check all that apply: Financial Performance 
Budget Performance Integration 
Human Capital 
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      a.  Briefly and specifically describe for each selected 
how this asset directly supports the identified initiative(s)? 
(e.g. If E-Gov is selected, is it an approved shared service 
provider or the managing partner?) 

The Information Technology Center (ITC) has provided 
central computing services for NOAA financial and 
administrative activities since the mid 1970's. This 
document addresses the continuing systems support and 
services provided by the ITC to meet the financial and 
administrative management requirements of NOAA 
Management. 

14. Does this investment support a program assessed using 
the Program Assessment Rating Tool (PART)?  (For more 
information about the PART, visit 
www.whitehouse.gov/omb/part.) 

No 

      a. If "yes," does this investment address a weakness 
found during a PART review? 

No 

      b. If "yes," what is the name of the PARTed program?  
      c. If "yes," what rating did the PART receive?  
15. Is this investment for information technology? Yes 
If the answer to Question 15 is "Yes," complete questions 16-23 below. If the answer is "No," do not answer questions 
16-23. 
For information technology investments only: 
16. What is the level of the IT Project? (per CIO Council PM 
Guidance) 

Level 1 

17. What project management qualifications does the 
Project Manager have? (per CIO Council PM Guidance) 

(1) Project manager has been validated as qualified for this 
investment 

18. Is this investment or any project(s) within this 
investment identified as "high risk" on the Q4 - FY 2007 
agency high risk report (per OMB Memorandum M-05-23) 

No 

19. Is this a financial management system? Yes 
      a. If "yes," does this investment address a FFMIA 
compliance area? 

Yes 

            1. If "yes," which compliance area: Systems Security 
            2. If "no," what does it address?  
      b. If "yes," please identify the system name(s) and system acronym(s) as reported in the most recent financial 
systems inventory update required by Circular A-11 section 52 
Financial Management System 
20. What is the percentage breakout for the total FY2009 funding request for the following? (This should total 100%) 
Hardware 2 
Software 6 
Services 63 
Other 29 
21. If this project produces information dissemination 
products for the public, are these products published to the 
Internet in conformance with OMB Memorandum 05-04 and 
included in your agency inventory, schedules and priorities?

N/A 

23. Are the records produced by this investment 
appropriately scheduled with the National Archives and 
Records Administration's approval? 

Yes 

Question 24 must be answered by all Investments: 
24. Does this investment directly support one of the GAO 
High Risk Areas? 

No 

 
Section B: Summary of Spending (All Capital Assets) 

1. Provide the total estimated life-cycle cost for this investment by completing the following table. All amounts represent 
budget authority in millions, and are rounded to three decimal places. Federal personnel costs should be included only in 
the row designated "Government FTE Cost," and should be excluded from the amounts shown for "Planning," "Full 
Acquisition," and "Operation/Maintenance." The "TOTAL" estimated annual cost of the investment is the sum of costs for 
"Planning," "Full Acquisition," and "Operation/Maintenance." For Federal buildings and facilities, life-cycle costs should 
include long term energy, environmental, decommissioning, and/or restoration costs. The costs associated with the 
entire life-cycle of the investment should be included in this report. 
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Table 1: SUMMARY OF SPENDING FOR PROJECT PHASES  

(REPORTED IN MILLIONS) 
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

 PY-1 and 
earlier PY 2007 CY 2008 BY 2009 BY+1 2010 BY+2 2011 BY+3 2012 BY+4 and 

beyond Total 
Planning: 1.256 0 0 0      
Acquisition: 1.435 2.4 0.6 2.4      
Subtotal Planning & 
Acquisition: 

2.691 2.4 0.6 2.4      
Operations & Maintenance: 20.699 4.5698 4.188 4.252      
TOTAL: 23.390 6.9698 4.788 6.652      

Government FTE Costs should not be included in the amounts provided above. 
Government FTE Costs 5.81 1.407 1.442 1.478      
Number of FTE represented 
by Costs: 

22 11 11 11      

Note: For the multi-agency investments, this table should include all funding (both managing partner and partner 
agencies). Government FTE Costs should not be included as part of the TOTAL represented. 
 
2. Will this project require the agency to hire additional 
FTE's? 

No 

      a. If "yes," How many and in what year?  

Section C: Acquisition/Contract Strategy (All Capital Assets) 

1. Complete the table for all (including all non-Federal) contracts and/or task orders currently in place or planned for this 
investment.  Total Value should include all option years for each contract.  Contracts and/or task orders completed do 
not need to be included. 
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Contracts/Task Orders Table:  * Costs in millions 

Contract or 
Task Order 

Number 
Type of 

Contract/ 
Task Order

Has the 
contract 

been 
awarded 

(Y/N) 

If so what 
is the date 

of the 
award? If 

not, what is 
the planned 

award 
date? 

Start date 
of 

Contract/ 
Task Order

End date of 
Contract/ 

Task Order

Total Value 
of 

Contract/ 
Task Order 

($M) 

Is this an 
Interagenc

y 
Acquisition

? (Y/N) 

Is it 
performanc

e based? 
(Y/N) 

Competitiv
ely 

awarded? 
(Y/N) 

What, if 
any, 

alternative 
financing 
option is 

being 
used? 
(ESPC, 

UESC, EUL, 
N/A) 

Is EVM in 
the 

contract? 
(Y/N) 

Does the 
contract 

include the 
required 

security & 
privacy 

clauses? 
(Y/N) 

Name of 
CO 

CO Contact 
information 

(phone/emai
l) 

Contracting 
Officer 

Certificatio
n Level 
(Level 

1,2,3,N/A) 

If N/A, has 
the agency 
determined 

the CO 
assigned 
has the 

competenci
es and 
skills 

necessary 
to support 

this 
acquisition

? (Y/N) 
DG133004CT
0030 

Firm Fixed 
Price 

Yes 5/4/2004 5/4/2004 5/3/2009 15 No Yes Yes NA No Yes  morie.gunter-
henderson@no
aa.gov 

 Yes 

263-01-D-
0091, Task 
Order: 
DG133007N
C0645 

NIH CIOsp2i Yes 4/27/2007 4/26/2007 12/31/2008 0.004974 No Yes Yes NA No Yes  morie.gunter-
henderson@no
aa.gov 

 Yes 

GS-00F-
0026M Task 
Order: 
DG1330-06-
NC-0612 

T&M Yes 3/24/2007 3/24/2007 3/23/2008 0.0006 No No No NA No Yes  morie.gunter-
henderson@no
aa.gov 

 Yes 
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2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain 
why: 
DG133004CT0030: Contract is Firm Fixed Price in support of Steady State Operations and Maintenance. 
263-01-D-0091, Task Order: DG133007NC0645 is a firm fixed price contract.; EVM not applicable for Firm-Fixed Price contracts 
per NOAA acquisition policy.  
3. Do the contracts ensure Section 508 compliance? Yes 
      a. Explain why: The Department of Commerce and NOAA Contracting Offices 

require the inclusion of Section 508 compliance language in the 
statement of work for all IT development service contracts.  In 
order to procure all COTS equipment and software, requestors 
are required to include with their purchase order or file the 
Government purchase card invoices as well as the vendors 
statement of compliance (Voluntary Product Assessibility 
Template VPAT). 

4. Is there an acquisition plan which has been approved in 
accordance with agency requirements? 

Yes 

      a. If "yes," what is the date? 2/14/2003 
      b. If "no," will an acquisition plan be developed?  
            1. If "no," briefly explain why:  
 
Section D: Performance Information (All Capital Assets) 

In order to successfully address this area of the exhibit 300, performance goals must be provided for the agency and be linked 
to the annual performance plan. The investment must discuss the agency's mission and strategic goals, and performance 
measures (indicators) must be provided. These goals need to map to the gap in the agency's strategic goals and objectives this 
investment is designed to fill. They are the internal and external performance benefits this investment is expected to deliver to 
the agency (e.g., improve efficiency by 60 percent, increase citizen participation by 300 percent a year to achieve an overall 
citizen participation rate of 75 percent by FY 2xxx, etc.). The goals must be clearly measurable investment outcomes, and if 
applicable, investment outputs. They do not include the completion date of the module, milestones, or investment, or general 
goals, such as, significant, better, improved that do not have a quantitative or qualitative measure. 
Agencies must use the following table to report performance goals and measures for the major investment and use the Federal 
Enterprise Architecture (FEA) Performance Reference Model (PRM). Map all Measurement Indicators to the corresponding 
"Measurement Area" and "Measurement Grouping" identified in the PRM. There should be at least one Measurement Indicator 
for each of the four different Measurement Areas (for each fiscal year). The PRM is available at www.egov.gov. The table can be 
extended to include performance measures for years beyond FY 2009. 
 
Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer 
satisfaction for 
ITC Hosting 
customers 

70% satisfaction 10% increase in 
satisfaction 

 17% increase in 
customer 
satisfaction 

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Financial 
Management 

Reporting and 
Information 

Customer data 
storage 
availability. 

Implementation 
of President's 
Management 
Agenda. 

Deploy data 
warehouse 
server in 
response to NFR 
NOAA 2005-05 
and NFR NOAA 
2005-06. 

Data warehouse 
server deployed 
in 1st quarter FY 
2006. 

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Processes and 
Activities 

Cycle Time and 
Resource Time 

Cycle Time Full system 
backups are 
critical to 
successful 
recovery of 
systems 

Full backups 
taking greater 
than 10 hours 

Reduce full 
backups to less 
than 4 hours 

Full backups are 
taking 3.8 hours

2006 3.1 Advance 
understanding 

Processes and 
Activities 

Security and 
Privacy 

Privacy Customer data 
storage 

CBS Production 
systems, 

Tech Refresh of 
production 

Devices installed 
and 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

availability. training system 
and application 
interface 
development 
system 

systems with 2 
HP Alpha ES80 
and EVA5000 
storage arrays 
for CBS. 

implemented 1st 
quarter Fy2006 

2006 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Technology Reliability and 
Availability 

Availability System 
availability 

95% system 
availability 

2% increase in 
system uptime?

97.8% system 
availability 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer 
satisfaction for 
ITC Hosting 
customers 

77% satisfaction 10% increase in 
satisfaction 

 TBD 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Service 
Accessibility 

Access Maximum 
concurrent 
customer access

Single front-end 
systems - 800 
users 

100% increase 
in concurrent 
users via load 
balancing across 
multiple servers

 TBD 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Processes and 
Activities 

Security and 
Privacy 

Security Customer data 
security and 
privacy between 
operational and 
D-R site  

Data backups 
transported by 
contract courier 
between 
Operational and 
D-R sites  

Encrypted 
communications 
with real-time 
transaction-level 
database 
replication to D-
R site  

 TBD 

2007 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Technology Reliability and 
Availability 

Availability System 
availability  

97% system 
availability 

1% increase in 
system uptime  

 TBD 

2008 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer 
satisfaction for 
ITC Hosting 
customers 

85% satisfaction 10% increase in 
satisfaction 

TBD 

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 

Customer 
Results 

Customer 
Benefit 

Customer 
Satisfaction 

Customer 
satisfaction for 
ITC Hosting 
customers 

93.5% 
satisfaction 

95% satisfaction TBD 
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Performance Information Table 

Fiscal Year 
Strategic 
Goal(s) 

Supported 
Measurement 

Area 
Measurement 

Category 
Measurement 

Grouping 
Measurement 

Indicator Baseline Target Actual Results

needs. 
2009 3.1 Advance 

understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Disaster 
Management 

Disaster 
Preparedness 
and Planning 

Implement 
reduced scale D-
R site with 
replicated data 

D-R site has 
media, 
documentation, 
and space 

Full coverage of 
production 
systems using 
multi-homed and 
virtualized 
servers 

TBD 

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Mission and 
Business Results 

Financial 
Management 

Reporting and 
Information 

Availability of 
financial 
committment 
tracking and 
reporting 

96% availability 2% increase in 
availability 

TBD 

2009 3.1 Advance 
understanding 
and predict 
changes in the 
Earth's 
environment to 
meet America's 
economic, social, 
and 
environmental 
needs. 

Technology Reliability and 
Availability 

Availability System 
availability 

98% system 
availability 

1% increaase in 
system uptime 

TBD 

 
 
Section E: Security and Privacy (IT Capital Assets only) 
In order to successfully address this area of the business case, each question below must be answered at the system/application 
level, not at a program or agency level. Systems supporting this investment on the planning and operational systems security 
tables should match the systems on the privacy table below. Systems on the Operational Security Table must be included on 
your agency FISMA system inventory and should be easily referenced in the inventory (i.e., should use the same name or 
identifier). 
For existing Mixed-Life Cycle investments where enhancement, development, and/or modernization is planned, include the 
investment in both the "Systems in Planning" table (Table 3) and the "Operational Systems" table (Table 4). Systems which are 
already operational, but have enhancement, development, and/or modernization activity, should be included in both Table 3 and 
Table 4. Table 3 should reflect the planned date for the system changes to be complete and operational, and the planned date 
for the associated C&A update. Table 4 should reflect the current status of the requirements listed. In this context, information 
contained within Table 3 should characterize what updates to testing and documentation will occur before implementing the 
enhancements; and Table 4 should characterize the current state of the materials associated with the existing system. 
All systems listed in the two security tables should be identified in the privacy table. The list of systems in the "Name of System" 
column of the privacy table (Table 8) should match the systems listed in columns titled "Name of System" in the security tables 
(Tables 3 and 4). For the Privacy table, it is possible that there may not be a one-to-one ratio between the list of systems and 
the related privacy documents. For example, one PIA could cover multiple systems. If this is the case, a working link to the PIA 
may be listed in column (d) of the privacy table more than once (for each system covered by the PIA). 
The questions asking whether there is a PIA which covers the system and whether a SORN is required for the system are 
discrete from the narrative fields. The narrative column provides an opportunity for free text explanation why a working link is 
not provided. For example, a SORN may be required for the system, but the system is not yet operational. In this circumstance, 
answer "yes" for column (e) and in the narrative in column (f), explain that because the system is not operational the SORN is 
not yet required to be published. 
Please respond to the questions below and verify the system owner took the following actions: 
1. Have the IT security costs for the system(s) been identified 
and integrated into the overall costs of the investment: 

Yes 

      a. If "yes," provide the "Percentage IT Security" for the 
budget year: 

10 

2. Is identifying and assessing security and privacy risks a part 
of the overall risk management effort for each system 
supporting or part of this investment. 

Yes 

 
5. Have any weaknesses, not yet remediated, related to any of 
the systems part of or supporting this investment been 

Yes 
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identified by the agency or IG? 
      a. If "yes," have those weaknesses been incorporated into 
the agency's plan of action and milestone process? 

Yes 

 
8. Planning & Operational Systems - Privacy Table: 

(a) Name of System (b) Is this a new 
system? (Y/N) 

(c) Is there at least 
one Privacy Impact 
Assessment (PIA) 
which covers this 

system? (Y/N) 

(d) Internet Link or 
Explanation 

(e) Is a System of 
Records Notice (SORN) 

required for this 
system? (Y/N) 

(f) Internet Link or 
Explanation 

End-to-End (E2E) 
Resource Management 
System 

Yes No No, because the system 
does not contain, 
process, or transmit 
personal identifying 
information. 

No No, because the existing 
Privacy Act system of 
records was not 
substantially revised in FY 
06. 

NOAA Information 
Technology Center 

No No No because the system 
does not contain, 
process, or transmit 
personal identifying 
information. 

No No because the system is 
not a Privacy Act system 
of records. 

Details for Text Options: 
Column (d): If yes to (c), provide the link(s) to the publicly posted PIA(s) with which this system is associated. If no to (c), provide an explanation 
why the PIA has not been publicly posted or why the PIA has not been conducted. 
 
Column (f): If yes to (e), provide the link(s) to where the current and up to date SORN(s) is published in the federal register. If no to (e), provide 
an explanation why the SORN has not been published or why there isn't a current and up to date SORN. 
 
Note: Working links must be provided to specific documents not general privacy websites. Non-working links will be considered as a blank field. 
 
 
Section F: Enterprise Architecture (EA) (IT Capital Assets only) 

In order to successfully address this area of the capital asset plan and business case, the investment must be included in the 
agency's EA and Capital Planning and Investment Control (CPIC) process and mapped to and supporting the FEA. The business 
case must demonstrate the relationship between the investment and the business, performance, data, services, application, and 
technology layers of the agency's EA. 
1. Is this investment included in your agency's target 
enterprise architecture? 

Yes 

      a. If "no," please explain why? 
 

2. Is this investment included in the agency's EA Transition 
Strategy? 

Yes 

      a. If "yes," provide the investment name as identified in 
the Transition Strategy provided in the agency's most recent 
annual EA Assessment. 

Financial Management IT Operations 

      b. If "no," please explain why? 
 

3. Is this investment identified in a completed (contains a 
target architecture) and approved segment architecture? 

No 

     a. If "yes," provide the name of the segment architecture as 
provided in the agency's most recent annual EA Assessment. 

 

 
4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

MS-ITS NOAA 
Administrative 
Systems 

Travel 
Management 

Back Office 
Services 

Financial 
Management 

Billing and 
Accounting   No Reuse 0 

MS-ITS NOAA 
Administrative 
Systems 

Data Warehouse Back Office 
Services 

Financial 
Management 

Billing and 
Accounting   No Reuse 0 

MS-ITS NOAA 
Administrative 
Systems 

Credit/Charge Back Office 
Services 

Financial 
Management 

Credit / Charge   No Reuse 0 

MS-ITS NOAA 
Administrative 
Systems 

This capability 
provides IT 
support for 
NOAA's 
administrative 

Support Services Collaboration Document 
Library   No Reuse 100 
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4. Service Component Reference Model (SRM) Table: 
Identify the service components funded by this major IT investment (e.g., knowledge management, content management, customer relationship management, 
etc.). Provide this information in the format of the following table.  For detailed guidance regarding components, please refer to http://www.egov.gov. 

Agency 
Component 

Name 
Agency 

Component 
Description 

FEA SRM 
Service 
Domain 

FEA SRM 
Service Type 

FEA SRM 
Component (a)

Service 
Component 

Reused Name 
(b) 

Service 
Component 
Reused UPI 

(b) 

Internal or 
External 

Reuse? (c) 
BY Funding 

Percentage (d)

processes 
including Grants, 
Finance, and 
Procurement. 
These services 
include: 
operation of the 
Information 
Technology 
Center, local 
desk top support 
for office 
automation for 
NOAA 
administrative 
offices and 
NOAA 
Headquarters, 
and maintenance 
of major 
applications. 

 
     a. Use existing SRM Components or identify as "NEW". A "NEW" component is one not already identified as a service 
component in the FEA SRM. 
     b. A reused component is one being funded by another investment, but being used by this investment. Rather than answer 
yes or no, identify the reused service component funded by the other investment and identify the other investment using the 
Unique Project Identifier (UPI) code from the OMB Ex 300 or Ex 53 submission. 
     c. 'Internal' reuse is within an agency. For example, one agency within a department is reusing a service component 
provided by another agency within the same department. 'External' reuse is one agency within a department reusing a service 
component provided by another agency in another department. A good example of this is an E-Gov initiative service being 
reused by multiple organizations across the federal government. 
     d. Please provide the percentage of the BY requested funding amount used for each service component listed in the table. If 
external, provide the percentage of the BY requested funding amount transferred to another agency to pay for the service. The 
percentages in the column can, but are not required to, add up to 100%. 
 
5. Technical Reference Model (TRM) Table: 
To demonstrate how this major IT investment aligns with the FEA Technical Reference Model (TRM), please list the Service Areas, Categories, Standards, and 
Service Specifications supporting this IT investment. 

FEA SRM Component (a) FEA TRM Service Area FEA TRM Service Category FEA TRM Service Standard 
Service Specification (b) 
(i.e., vendor and product 

name) 
Travel Management Service Platform and 

Infrastructure 
Hardware / Infrastructure Servers / Computers  

Data Warehouse Service Platform and 
Infrastructure 

Hardware / Infrastructure Servers / Computers  
Credit / Charge Service Platform and 

Infrastructure 
Hardware / Infrastructure Servers / Computers  

 
     a. Service Components identified in the previous question should be entered in this column. Please enter multiple rows for 
FEA SRM Components supported by multiple TRM Service Specifications 
     b. In the Service Specification field, agencies should provide information on the specified technical standard or vendor 
product mapped to the FEA TRM Service Standard, including model or version numbers, as appropriate. 
6. Will the application leverage existing components and/or 
applications across the Government (i.e., FirstGov, Pay.Gov, 
etc)? 

Yes 

      a. If "yes," please describe. 
Retrieves personnel and payroll data from USDA/NFC. 
Issues payment requests through Treasury FMS. 
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Exhibit 300: Part II: Planning, Acquisition and Performance Information 

 
 
Section A: Alternatives Analysis (All Capital Assets) 
Part II should be completed only for investments identified as "Planning" or "Full Acquisition," or "Mixed Life-Cycle" investments 
in response to Question 6 in Part I, Section A above. 
In selecting the best capital asset, you should identify and consider at least three viable alternatives, in addition to the current 
baseline, i.e., the status quo. Use OMB Circular A-94 for all investments and the Clinger Cohen Act of 1996 for IT investments to 
determine the criteria you should use in your Benefit/Cost Analysis. 
1. Did you conduct an alternatives analysis for this project? Yes 
      a. If "yes," provide the date the analysis was completed? 5/25/2005 
      b. If "no," what is the anticipated date this analysis will be 
completed? 

 

      c. If no analysis is planned, please briefly explain why:  
 
 
5. Will the selected alternative replace a legacy system in-part 
or in-whole? 

Yes 

     a. If "yes," are the migration costs associated with the 
migration to the selected alternative included in this 
investment, the legacy investment, or in a separate migration 
investment. 

This Investment 

     b. If "yes," please provide the following information: 
 
List of Legacy Investment or Systems 

Name of the Legacy Investment of Systems UPI if available Date of the System Retirement 
Budget Formulation System  9/30/2008 
CasaNOSA  12/31/2008 
PIRS  9/30/2007 
 
 
Section B: Risk Management (All Capital Assets) 
You should have performed a risk assessment during the early planning and initial concept phase of this investment's life-cycle, 
developed a risk-adjusted life-cycle cost estimate and a plan to eliminate, mitigate or manage risk, and be actively managing 
risk throughout the investment's life-cycle. 
1. Does the investment have a Risk Management Plan? Yes 
      a. If "yes," what is the date of the plan? 5/1/2007 
      b. Has the Risk Management Plan been significantly 
changed since last year's submission to OMB? 

Yes 

c. If "yes," describe any significant changes: 
The contractor selected to develop E2E has updated the risk management plan to reflect their integrated risk management 
methodology.  
2. If there currently is no plan, will a plan be developed?  
      a. If "yes," what is the planned completion date?  
      b. If "no," what is the strategy for managing the risks? 
 
3. Briefly describe how investment risks are reflected in the life cycle cost estimate and investment schedule: 
 
 
Section C: Cost and Schedule Performance (All Capital Assets) 

EVM is required only on DME portions of investments. For mixed lifecycle investments, O&M milestones should still be included 
in the table (Comparison of Initial Baseline and Current Approved Baseline). This table should accurately reflect the milestones 
in the initial baseline, as well as milestones in the current baseline. 
1. Does the earned value management system meet the 
criteria in ANSI/EIA Standard-748? 

No 
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2. Is the CV% or SV% greater than +/- 10%? (CV%= CV/EV x 
100; SV%= SV/PV x 100) 

No 

      a. If "yes," was it the CV or SV or both?  
      b. If "yes," explain the causes of the variance: 
 
      c. If "yes," describe the corrective actions: 
 
3. Has the investment re-baselined during the past fiscal year? No 
a. If "yes," when was it approved by the agency head?  
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4. Comparison of Initial Baseline and Current Approved Baseline 
 
Complete the following table to compare actual performance against the current performance baseline and to the initial performance baseline. In the Current Baseline section, for all 
milestones listed, you should provide both the baseline and actual completion dates (e.g., "03/23/2003"/ "04/28/2004") and the baseline and actual total costs (in $ Millions). In the event 
that a milestone is not found in both the initial and current baseline, leave the associated cells blank. Note that the 'Description of Milestone' and 'Percent Complete' fields are required. 
Indicate '0' for any milestone no longer active. 

Initial Baseline Current Baseline Current Baseline Variance 
Completion Date 
(mm/dd/yyyy) Total Cost ($M) Milestone 

Number 
Description of 

Milestone 
Planned 

Completion Date 
(mm/dd/yyyy) 

Total Cost 
($M) 

Estimated Planned Actual Planned Actual 

Schedule 
(# days)

Cost ($M) 
Percent 

Complete 

  1.1 Document As-Is 
Environment 

3/31/2005 $0.21 3/31/2005 3/31/2005 $0.21 $0.21 0 $0 100% 

  1.2 Develop E2E 
functional 
requirements 

6/1/2005 $0.095 6/1/2005 6/1/2005 $0.095 $0.095 0 $0 100% 

  1.3 Develop To-Be 
environment 
description 

6/30/2005 $0.21 6/30/2005 6/30/2005 $0.21 $0.21 0 $0 100% 

  1.4 Prepare 
acquisition plan 

5/27/2005 $0.03 5/27/2005 5/27/2005 $0.03 $0.03 0 $0 100% 

  1.5 Conduct 
additional 
market research 

8/30/2005 $0.02 8/30/2005 8/30/2005 $0.02 $0.02 0 $0 100% 

  2.1 Develop detailed 
technical 
specifications 

2/28/2007 $0.325 2/28/2007 11/30/2006 $0.325 $0.3 90 $0.025 100% 

  2.2 Develop 
RFP/acquisition 
materials 

5/31/2007 $0.225 5/31/2007 2/28/2007 $0.3 $0.3 92 $0 100% 

  2.3 Evaluate 
proposals 

9/29/2007 $0.025 9/29/2007 4/27/2007 $0.033 $0.025 155 $0.008 100% 

  3.1 Acquire E2E 
hardware 

12/1/2007 $0.335 12/1/2007 8/29/2007 $0.08 $0.075 94 $0.005 100% 

  3.2 Acquire E2E 
software 

12/1/2007 $1.335 10/31/2009  $1    10% 

  3.3 Conduct design 
phase 

3/1/2008 $0.435 7/31/2009  $1.9    0% 

  3.4 Conduct build 
phase 

5/30/2008 $0.435 11/30/2009  $1.7    0% 

  3.5 Conduct 
evaluate phase 

9/30/2008 $0.61 12/31/2009  $0.87    0% 

 


